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Executive Summary  

The final report is the last performance of the contract for the ex-ante evaluation of the upcoming 

Integrated Regional Operational Programme (IROP), which was commissioned by the Managing 

Authority of the Ministry of Regional Development (the MoRD, MA or Contracting Authority). The 

evaluation was carried out over a program document version of 2 May 2014, including its official and 

unofficial attachments, and using evaluation headings that were defined as part of the procurement 

process – these headings cover the desired area of interest, as specified in the text of Article 55 of the 

General Regulation (approved on 17 December 2013)1. 

In the ex-ante evaluation, Deloitte Advisory (”Deloitte” or “Evaluator”) sought to identify problem areas 

or outstanding issues, followed by Evaluator’s recommendations in the form of concrete measures to 

improve the IROP programming in the relevant area. The evaluation was conducted simultaneously 

with the preparation of the Programming Document of IROP, reflecting its development and aiming to 

contribute to its further improvement by means of its findings. The Evaluator conducted the evaluation 

to enhance the quality of the planned operational programme through an open and informative 

communication with representatives of the managing authority over gradually submitted versions of 

the programming document and its annexes in the period October 2013 – May 2014. The main 

attention was paid to verifying whether the intervention logic and strategic objectives of the programme 

are set correctly, verifying the direction of creating and setting the indicator system, the proposal for 

the provision for administrative capacity and process setting of the implementation system. Finally, it 

also focused on issues associated with the proposal of distributing the allocated funds with regard to 

the relevant problems and needs of the Czech Republic, or the well-known conclusions of absorption 

capacity analyses. 

Each area of evaluation summarizes the main conclusions of the evaluator’s assessment and 

proposals of measures in the form of specific recommendations proposed by the Evaluator for 

implementation. These recommendations primarily reflect legislative requirements and the 

methodology adopted for the preparation of the European Structural and Investment Funds in 2014–

20202 (“ESIF” or “ESI funds”), or they reflect good practice and recommendations drawn from 

experience with the implementation of support in the current period 2007–2013, both in the Czech 

Republic and in other EU countries. 

The evaluation can be concluded with a very positively appreciation of the active attitude of the 

managing authority to dealing with the whole preparation of the programming document, which is 

demonstrated by a flexible communication with the representatives of the evaluator and prompt 

presentation of documents, demonstrable active communication with the other managing authorities, 

representatives of the National Coordination Authority (the ”NCA”), continued negotiations with 

regional partners and ultimately informal dialogue with the representatives of the European 

Commission. This activity is visible in the level of preparedness of the programming document, which, 

although containing areas that require further justification, addition or improvements, it also has the 

desired format, contains the substantive content of most chapters and is inherently coherent. 

                                                           
1 Regulation (EU) No1303/2013 of the European Parliament and of the Council on common provisions concerning 
the European Regional Development Fund, the European Social Fund, the Cohesion Fund, the European 
Agricultural Fund for Rural Development and the European Maritime and Fisheries Fund, on general provisions 
concerning the European Regional Development Fund, the European Social Fund and the European Maritime 
and Fisheries Fund and on cancellation of the Council Regulation (EC) No1083/2006. 
2 It is a reflection of both national and European regulations, directives, laws and guidelines – see the list of 
references in the last chapter of the report. 



2 
 

In the Evaluator’s opinion, the main problem areas requiring attention include particularly 

Chapter 3 of the programming document concerning financing and distribution of allocation, 

Chapter 4 regarding the integrated tools and territorial development and Chapter 7 dealing with 

implementation and administrative structure.  

During the review of the proposal of PD IROP, Deloitte has identified several risks and disparities, or 

potential for the development and improvement of programme setting logic. The report specifies 

concrete recommendations and remedial measures that aim to ensure the quality of the setting of the 

operational programme, so that it becomes an effective tool contributing to the objectives of the 

European Union strategy for smart, sustainable and social inclusion (the “EU 2020”).  
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Main conclusions and recommendations on the individual evaluation areas 

A brief summary of the evaluation of the PD IROP by individual evaluation areas is shown in the 

following two tables; the first one explains the importance of evaluation under “Status”, the other one 

contains a substantive description. 

 

Status Current situation Justification for the current situation in the area 

 
No significant deficiencies 

found 

The PD contains the necessary information and the proposed 

solutions of each IROP area do not show significant 

deficiencies. 

 Several findings of 

moderate severity 

The questions about the evaluation area lead to finding more 

deficiencies that require increased attention to their resolution. 

 

 

Higher number of serious 

deficiencies 

According to findings of the ex-ante evaluation, the area is not 

adequately prepared and requires significantly greater 

engagement of the capacities of the responsible persons. 

 

Evaluation area 1:  Current problems and needs 
 

 

Global evaluation 

question 

Are there relevant issues and needs identified the programme in terms of the 

development of a thematic area and region in relation to the current and forecast 

situation in the Czech Republic and in individual regions of the Czech Republic, in 

the context of the priorities and objectives of Europe 2020? 

Conclusions and 

recommendation

s 

The global objective and derived specific objectives of IROP address current 

problems and regional development needs of the Czech Republic in line with the 

priorities of the EU 2020, with limited reservations. Description of the current 

problems and needs is robust; however, in the case of certain objectives, there is 

insufficient reasoning further clarifying the link to use of funds in the current period 

to similar or identical activities (contextual information and data). The proposed 

support areas are based on the problems and needs identified in superior 

strategies (if available) and especially the Regional Development Strategy of the 

Czech Republic, respond to priority activities which are not dealt with under 

another thematic operational programme in accordance with the division of 

competences. 

The Evaluator recommends extending selected specific objectives to include data 

on the proposed procedure in the case of application of the territorial dimension 

and integrated tools and financial instruments. Targeting the desired areas results 

from the coordinated action and dialogue with relevant partners and represents a 

broad social consensus on national and regional priorities. 

 

Evaluation area 2:  Internal and external coherence  



4 
 

 

Global evaluation 

question 

Is internal consistency (coherence) of the specific objectives of the programme 

and coherence in relation to other relevant instruments (Ops of funds, CSF, or 

potentially other relevant regional, national and European strategies and 

programmes) sufficient? 

Conclusions and 

recommendation

s 

The internal coherence of the programme is clear and functional – although the 

proposed division into priority axes and their subdivision into specific objectives is 

uncommon in comparison with other programmes, it is well justified in the strategic 

part of the programming document and its structure is logical and structured. The 

priorities expressed by the share of the allocation suitably chosen taking into 

account regional needs and the absorption capacity. Slight space for improvement 

can be seen in the possibility to focus more attention on potential intra-programme 

synergies. 

Regarding external coherence, potential overlaps, complementarity and synergies 

are dealt with systematically right from the start of programming. Most of the 

problematic areas have been resolved through dialogue between managing 

authorities using the coordinating role of the NCA, appropriately clarifying and 

unifying the thematic focus of IROP. Recommendations for external coherence 

only aim at the completion of the coordination strategy during programme 

management with other OPs, especially in project shadowing through ESF 

support (education, social entrepreneurship, etc.). 

 

Evaluation area 3:  Intervention logic of the programme 
 

 

Global evaluation 

question 

Is the intervention logic of the programme as a whole and of its individual parts 

correctly formulated? 

Do the planned interventions constitute an efficient and effective tool for resolving 

the identified problems and achieving the objectives? 

What are the assumptions and hypotheses that can define whether or not a 

determined intervention can be successfully implemented and achieve its 

purpose? 

Conclusions and 

recommendation

s 

The current version of the PD has a logical relationship between the needs, 

strategies, objectives, indicators and allocations; uncertainties regarding the 

functionality of the links only concern a limited number of specific objectives – see 

Annex 1 to of the report. The available materials and progress status, it is possible 

to evaluate intervention logic in accordance with the thematic concentration, 

having the desired interconnection with the strategy, finance, tool, result 

measurement, absorption and needs analysis. 

The evaluator’s recommendations are towards the completion of already known 

specific limitations concerning individual objectives and the completion of the 

setting of indicator system values, which has a direct impact on the evaluation of 
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the intervention logic of the proposed IROP intervention. Partial complications also 

include the outstanding procedures regarding the implementation of integrated 

tools and territorial dimension, which constitute an essential aspect of the 

integrated regional OP – however, it must be clarified that these are deficiencies 

due to delays in the preparation of materials by the NCA. 

 

Evaluation area 4:  Specific objectives and allocation of support 
 

 

Global evaluation 

question 

Does the proposed indicative allocation of support correspond to the significance 

of the identified needs and potential, which were also used to set specific 

objectives of the programme, to the programme’s contribution to addressing the 

problem, the to the nature of activities and selected forms of support and the 

requirements for thematic concentration? 

Conclusions and 

recommendation

s 

The highest share of allocation was given to the objectives associated with 

transport infrastructure, educational system and increasing the effectiveness and 

safety of ICT in the public administration. The proposal for the distribution of the 

allocation reflects the priorities of the Czech regions and reflects the dialogue with 

partners in the Steering Committee of IROP or inter-ministerial negotiations on 

issues of demarcation of responsibility for the disputed borderline areas. In 

accordance with the conclusions of the partial absorption analysis, the Evaluator 

recommends several proposals to consider reallocation, see EO 6. Furthermore, 

the Evaluator recommends all changes in the distribution of the allocation, 

typically in response to the elimination or restriction of a specific objective, open 

them for consultation with IROP preparation partners. 

The proposal for the distribution of the allocation for integrated tools is currently 

only general and requires more detailed elaboration, along with adding detail on 

setting the rules. It is not clear what key will be used to allocate funds under 

technical assistance between the managing authority, intermediate and other 

bodies of the implementation structure – this detail must be – at least generally – 

added to PD IROP. 

 

Evaluation area 5:  Compatibility between the OP and the draft Agreement 
 

 

Global evaluation 

question 

Are the proposed objectives of the programme consistent with the identified 

problems and needs and in accordance with the Partnership Agreement and the 

Common Strategic Framework and the relevant Council recommendations on the 

National Reform Programme? 

Conclusions and 

recommendation

s 

The text of Chapter 1 concerning the IROP strategy contains a detailed 

description of links to specific objectives of the provisions of the Partnership 

Agreement, the National Reform Programme and other strategic documents; data 
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are appropriately completed under Annex 3. The evaluator states that the 

managing authority logically and correctly mapped problems and needs of the 

thematic objectives and investment priorities of the European Regional 

Development Fund, in accordance with the defined priorities of the Partnership 

Agreement, the provisions of the Common Strategic Framework and the Position 

Paper.  

Deviations or discrepancies identified during the evaluation stages have been 

mostly removed and it is still necessary to clarify a limited group of less significant 

findings, which are presented in Annex 1 to the final report. Overall, it is possible 

to evaluate the current proposal of the operational programme to be compatible 

and consistent. 

 

Evaluation area 6:  Appropriate absorption capacity 
 

 

Global evaluation 

question 
Is there sufficient absorption capacity for the proposed interventions? 

Conclusions and 

recommendation

s 

The Managing Authority has an analysis of absorption capacity; it includes only 

partial conclusions, with the opinions of some major players missing, or without 

clarification of a number of significant variables, e.g. what are the real possibilities 

of co-financing. Based on the knowledge of the history of absorption in relevant 

areas of the ROP and IOP and the knowledge of the conclusions of the partial 

absorption analysis, the Evaluator provides several recommendations for 

consideration by the managing authority; however, in general we can say that the 

proposed distribution of the allocation is supported by the existing demand for the 

given measures. It is necessary to say that the planned allocation of more than 

CZK 2 billion in social entrepreneurship (SO 2.2) is very contradictory, as in the 

current period it managed to absorb only CZK 100 million. 

Considering the last changes in the territorial dimension, the evaluator 

recommends to add more details about the plan to map the absorption for ITI and 

IADP, and reflect these findings – also, gradually add more details about the 

planned approach to the use of financial instruments. 

 

Evaluation area 7:  Setting of the indicator system 
 

 

Global evaluation 

question 

Do the indicators meet the requirements of clarity, transparency, normative 

interpretation and robustness (see quality criteria for outcome indicators specified 

in the general ex-ante conditionality 7 in the draft General Regulation, Annex IV)? 

Conclusions and 

recommendation

With each new version of the programming document, we can see an 

improvement in the indicator system settings; however, with regard to the 

advanced stage of preparation, it is necessary to indicate the progress as 
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s insufficient. The Evaluator recommends stepping up communication with 

individual coordinators at relevant ministries in order to complete the setting of 

target values and comprehensively assess them – also with regard to the overlap 

of this backlog e.g. To the evaluation of the intervention logic. We can see positive 

status of the reasonable total number of indicators, but there is absence of 

selected definitions, clarifying comment on calculation methodology, a number of 

indicators are numeric or shares. 

The evaluation is complicated by the fact that there are significant discrepancies 

between the approach to the setting of the system by the European Commission 

and the NCA, especially in result indicators – whether to show in particular the 

results of the direct impact of individual measures, or whether to monitor society-

wide changes unrelated to the support. Recommendations to further address 

these discrepancies are set out in Annex 2 to the ex-ante report. 

 

Evaluation area 8:  Setting up monitoring the pace of take-up 
 

 

Global evaluation 

question 

Are the proposed target values of monitoring indicators adequate to the financial 

allocation and real in relation to the expected pace of financial and physical 

progress? 

Are the indicator system and monitoring procedures appropriately designed to 

efficiently monitor implementation progress and identify the effects (results) of the 

programme? 

Are the selected milestones and their values suitably selected for the performance 

framework? 

Assessment of the indicative evaluation plan of IROP 

Conclusions and 

recommendation

s 

Milestones, rules for reporting and regular operational decisions are not 

adequately described, the draft indicative evaluation plan requires completion and 

further specification. Procedure for determining the indicator values (not just for 

milestones) is justified and based primarily on the consideration of real experience 

and real data. The programming document does not provide for sufficient insight 

regarding the planned procedural support of the area and requires further 

clarification, in accordance with the requirements of Guideline for monitoring. 

 

Evaluation area 9:  Forms of support 
 

 

Global evaluation 

question 
Are the proposed forms of support adequate and sufficiently justified? 

Conclusions and 

recommendation

The monitored area reached significant progress during the various stages of 

preparing PD IROP; the description of the individual specific objectives specifies 
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s most of the key information. The evaluator suggests adding detail to the proposed 

use of financial instruments (mainly in connection with the conclusions of the ex-

ante evaluation) and clarifying the steps to be taken for projects generating net 

income. 

 

Evaluation area 10:  Administrative capacity 
 

 

Global evaluation 

question 

Is there sufficient administrative capacity for programme management and 

appropriate involvement of partners? 

Conclusions and 

recommendation

s 

The text of Chapter 7 and 10 is only in general terms and provides limited answers 

on the subject. According to the available information, no needs analysis of 

administrative capacity has been prepared – we recommend to complete it. The 

proposal of PD IROP is not clear on how decisions will be made concerning the 

requirements for the funding of the capacities of individual implementation 

structure bodies, nor what may be legitimate figures of human other related 

capacities. The Evaluator therefore recommends that this topic be completed (e.g. 

in the form of a separate document) so that it is then possible to make the 

appropriate assessment. 

The evaluator does not consider it appropriate to build on the experience from the 

current period and continue with minimum changes to the capacities, especially 

with regard to a number of disproportions and deficiencies, which were pointed out 

in the conclusions of evaluation findings and reports of the audit authorities in the 

past. Substantial risks and suggestions for their elimination are listed directly in 

the final report. The conclusions of the evaluation further emphasize the 

insufficient clarification of preparedness for the implementation of the principles of 

eCohesion or the form of implementation of selected measures aimed at reducing 

the administrative burden for applicants.  

 

Evaluation area 11:  Implementation system 
 

 

Global evaluation 

question 

Is the proposed implementation system, including the proposed system of control 

and audit, functional? 

Conclusions and 

recommendation

s 

The current programming document specifies that the management of IROP will 

involve a total of 8 intermediate bodies, nearly two hundred owners of 

integrated strategies and one body providing for the administration of 

financial instruments, with further involvement of several advisory and 

supervisory bodies. The Evaluator considers the proposed management 

structure to be too complicated and leading to further bloating of 

administrative capacities, rather than to the simplification and streamlining, 

as defined in the priorities for the new period both at national and European 
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level. 

In this light, the Evaluator recommends the MA to urgently discuss these 

issues with the NCA and other relevant bodies in order to achieve the 

simplification of the proposed implementation structure. The Evaluator 

believes that it is sufficient to have a sufficiently representative 

representation of stakeholders (mainly consultative) in the IROP Monitoring 

Committee, and there is no need to create duplicities by involving these 

entities in the implementation process. 

 

Evaluation area 12:  Ex-ante conditionalities 
 

 

Global evaluation 

question 

Is there progress towards the ex-ante conditionalities in accordance with Annex 4 

to the draft General Regulation? 

Conclusions and 

recommendation

s 

The Evaluator recommends developing own action plan for IROP concerning ex-

ante conditionalities, which should clearly specify how the managing authority will 

proceed with announcing calls, approving integrated strategies or administering 

projects in areas that are at risk of failure to meet the ex-ante conditionality.  

 

Evaluation area 13:  Horizontal principles 
 

 

Global evaluation 

question 

Does the programme include a proposal of appropriate and sufficient measures to 

promote horizontal principles? 

Conclusions and 

recommendation

s 

No significant comments or recommendations. 

 

Description of the reflection of the recommendations of the interim ex-ante reports 

During the various stages of cooperation between the ex-ante evaluator and the representatives of the 

MA IROP, interim reports were prepared as envisaged under the contractual arrangement, which 

included evaluation of the available versions of the programming document. During the next stages of 

the preparations of IROP, a number of recommendations of the ex-ante evaluator were reflected and 

implemented; at the same time, selected recommendations were sidelined in order to address them at 

later stages of the preparation of the programming document.  

In connection with the reflection of the incorporation of the recommendations, it is to be noted that one 

cannot clearly distinguish which recommendations were incorporated directly with a view to specify 

them in the ex-ante evaluation, which were incorporated with regard to the self-reflection of the IROP 

representatives, based on the comments of partners, in the reflection of the same recommendations 

made by the representatives of the European Commission in informal dialogue, or which were 

incorporated after reflecting the recommendations formulated by the National Coordination Authority. 
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However, an important conclusion is that these recommendations have improved targeting of IROP, its 

direction and its readiness to ensure effective and efficient utilization of funds in the implementation 

phase. 

Among the important ex-ante recommendations that were incorporated during the various stages of 

programme preparation are, for example: 

 adding detail to the justification of the selected specific objectives (contextual information and 

data), priorities in relation to the superior strategies and in relation to the current programming 

period; 

 elimination of specific objectives or limitations of support area missing in the reflection or weak 

links to the Partnership Agreement, position paper or thematic objectives of the ERDF; 

 improving the intervention logic in relation to further specification of indicators, thematic 

concentration and financial allocation distribution; 

 adding details to the planned procedure of IROP concerning the use of complementary and 

synergy links; 

 clarification of certain passages of the chapter Strategy and parts dealing with mapping the 

links of specific objectives to the relevant strategic documents; 

 Start of preparation of documents related to the preparation of the new period (methodological 

sheets on indicators, delegation agreements, rules for reporting and operational decision-

making of MAs); 

 adjustment of the values of planned milestones and target values of the indicator system; 

 incorporation of a detail concerning the application of State aid rules, the acceleration of the 

preparations for the use of financial instrument and the associated preparatory work; 

 More detailed specification of passages of the individual specific objectives concerning 

specific acceptability criteria. 

 

Proposed priorities for further course of action in the preparation of IROP 

The ex-ante evaluator considers the PD IROP to be very well prepared, with appropriate involvement 

of partners, but to complete it in a way that is consistent with the conditions for ESI funds and at the 

same time appropriately prepared for the implementation phase, the Evaluator considers it essential to 

focus attention on the following priority steps. 

Operationalization of the territorial dimension rules 

With the release of the first version of the National Document on Territorial Dimension, the evaluator 

considers it essential to reflect the above principles and rules (to which IROP contributed) directly into 

the programming document. Because it is a substantial interference with the internal logic of the plan 

for the targeting of support under individual specific objectives, the Evaluator believes that after update 

it is relevant to open space for IROP partners involved in its preparation, allowing them to comment on 

the proposed changes. The commenting process can be realized through e-mail communication, or 

the inclusion of the relevant item on the agenda of the nearest steering committee meeting or working 

group meeting. 

It is necessary to continue to pay great attention and priority to the further refinement of those 

principles and rules to make it abundantly clear where to introduce bound concentration of allocation 

within a specified geographic area and where to apply the principle of increased intensity of support 

for the selected area. Likewise, it is necessary to continue to clarify the details on individual specific 
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objectives regarding the definition of the measures which will be subject to the rule of territorial focus, 

or what criteria will be applied to define the area, what documents will be used, etc. 

Finally, the current version of PD IROP does not contain further clarification of the rules on where the 

given specific objectives will allow the submission of an application through the normal grant process 

and where it will be possible to apply integrated tools ITI and IADP, or whether this option will be left 

open. 

Completion of the setting of the value part of the indicator system 

With regard to the advanced stage of preparation of the programming document, the Evaluator 

believes that there is a need to make additional efforts towards resolving conflicts regarding the setting 

of the indicator system, namely resolving the absence of completion of milestone and target values of 

indicators. The Evaluator recommends to increase the priority of this area, especially with regard to 

the increased importance of the whole area in the new programming period, as errors in the setting the 

performance framework may pose a threat to the allocation for the entire operational programme. 

With regard to the specificity of the IROP’s focus, MA as coordinators for the given area find it difficult 

to complete the entire programme – a number of indicators is common with thematic programmes and 

a number of indicators are subject to close coordination with colleagues from other ministries which 

are responsible for the coordination of that specific objective. These barriers need to be addressed 

with greater effort in order to be able to complete the system as soon as possible and submit it for 

comments to preparation partners. Above all, it is necessary to focus on the setting of objectives and 

have them undergo scrutiny. 

Ensuring clear rules within the implementation structure 

The Evaluator considers the proposed management structure to be too complicated and 

leading to further bloating of administrative capacities, rather than to the simplification and 

streamlining, as defined in the priorities for the new period both at national and European level. 

We consider the current proposal to pose a serious threat to the programme and we propose 

that the decision be reassessed in consultation with partners and the NCA. 

The evaluator considers the proposal for the setting of the implementation structure to be 

unsatisfactory, especially with regard to the available conclusions on the non-functionality of a similar 

model applied for IOP, or, more specifically, its very difficult controllability. A proposal of a robust 

implementation structure, as proposed, requires a clear and detailed definition of the rules for the 

roles, powers and responsibilities of all stakeholders involved. In accordance with the 

recommendations conveyed at a personal meeting, the Evaluator recommends the preparation of 

these rules without undue delay, whether they are ultimately included in the PD, operating manual, or 

into a stand-alone document. The managing authority must, first and foremost, set clear personal 

responsibilities (e.g. using the RACI matrix principle), clear process flows incl. deadlines for each 

activity, clear performance rules to ensure motivation and low error rate. In addition to these rules, it is 

also essential to prepare clear rules for escalation of problems or risks, so that there is no doubt about 

who is directly responsible for each unforeseen event. 

Preparation for the connection to the MS2014+ and implementing the principles of e-Cohesion 

The Evaluator proposes to pay appropriate attention to all the steps associated with preparing for the 

introduction of the use of the central information system for project administration MS2014+ and to the 

introduction of the obligation of electronic communication with beneficiaries. Although these activities 

are associated with the commencement of take-up in the new period, the complexity of their 
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preparation makes it imperative to give them priority. The representative of the managing authority 

must consider the potential need to develop or procure new applications or other ICT tools that will 

serve as the key connecting element to perform the role of MA in the new period under new rules. 

Resolving unknowns with administrative and absorption capacity 

With regard to the comments reported in the ex-ante evaluation report, the Evaluator recommends 

addressing these shortcomings by commencing the preparation of analyses that could dispel fears of 

both insufficient/incorrect provision for capacities of the individual implementation structure bodies, 

and of the potential problems with insufficient take-up with regard to problematic mapping of 

absorption. 


